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ZEN KING WEST CONDOS 

Tel  416.477.6036       E-mail  ZENKINGWEST@CENTRECOURT.COM 

 

 

AT A GLANCE 

Building Progress Update – December 2019 

Timelines, Considerations & Reminders 

Happy New Year – 2020! 
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BUILDING PROGRESS UPDATE – DECEMBER 2019 

 

We are pleased to provide you with the final 2019 update to wrap up the year.  Progress has 
been made in the following areas:   
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Follow us on Instagram, Twitter & Facebook 
@centrecourtinc as we continue to document the 

construction progress. 
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The tower is rising up to the 30th floor and 
is nearing roof topping off in early 2020 

 

Windows installed up to the 20th floor,  
balcony railings up to the 14th floor,  
corridor drywall is up to the 18th floor,  
suite framing up to the 16th floor and  
suite drywall up to the 12th floor 

 

Focus on the interior 
and suite production 
is underway.                   

Suites have been 
completed on the 
lower floors working 
up the tower. 
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TIMELINES 

 
 
In 2020, all purchasers will be invited to attend 
a Purchaser Update Seminar to learn more 
about Zen King West Condos and the following: 
 
 Progress of Construction 
 Homeowner Pre-Delivery Inspection (PDI)  
 Final Tentative Occupancy Dates 
 Preparing for Occupancy & Final Closings 
 

Keep an eye out for the invitation 
in our next newsletter! 

 
 

CONSIDERATIONS & REMINDERS 
 

 
 
 
 
 
 
 
 
 
 
 

 
Should you have any questions regarding your suite at Zen King West Condos or any general 
inquiries, please feel free to contact us at: 

 
 
 
 
134 Peter Street, Suite 200            416.477.6036                @centrecourtinc      
    Toronto, ON M5V 2H2                   zenkingwest@centrecourt.com                                      
     www.centrecourt.com                         
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WISHING YOU AND YOUR FAMILY A  HAPPY NEW YEAR!                                                                               
 

BEST WISHES FROM YOUR TEAM AT CENTRECOURT  
 

Next Step:  Setting the Final Tentative Occupancy Date 
Within 30 days of the Roof Assembly Date (roof topping off),             
notice of the Final Tentative Occupancy Date will be sent to all 
purchasers.  

 

 Plan ahead and if you have not done so already, please email us your                                                         

Lawyer’s Information by January 31, 2020.  

 Keep an eye out and plan to attend the Purchaser Update Seminar. 

 Final Tentative Occupancy Dates will be determined at roof topping off.  You will be provided 

with at least 90 days notice should there be a change in your anticipated occupancy/closing date.  

 Expect a Pre-Delivery Inspection (PDI) scheduling email or call from our Customer Care team 

as early as Q1/Q2 2020.  A designate can conduct the PDI on your behalf if you are unable to 

attend. The “Designation of Agent” form will need to be provided in advance of the PDI.  

 It is best to have mortgage, legal advisors and insurance proactively planned.  


